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1.  Originator

Debra Davis

2.  Log Date:

  01/28/02

3.  CCR #:
  

   01-0834

4. Rev:

A

5.  Tel:

(301) 925-0721

6. Rm #:

3010F

7. Dept.

COTS

8. CCR Title: Install jre 1.3.1_01 on "miami" , "cmserver01", "cmserv02", and "solara" as part of the Solaris 8 upgrade testing
procedure

9. Originator Signature/Date

Debra L. Davis      /s/     1/24/02

10.   Class

      IN

11.  Type:

CCR

12. Need Date: 01/31/02

13.  Office Manager Signature/Date

Timothy W. Ortiz     /s/     1/24/02

14.  Category of Change:

Other

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
None

17. Schedule
Impact:
1/29/02

18.   CI(s) Affected:          

19.  Release Affected by this Change:
5A

20. Date due to Customer:
            10/29/01

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Need to test JRE 1.3.1-01 functionality for baseline upgrade.  Install the JRE release neded for for use with   Java JDK ( jre 1.3.1-
01) patch locally for testing.  This product is part of the Solaris 8 upgrade.

Activity Code DVICT58136

24.  Proposed Solution:  (use additional sheets if necessary)
Install the SUN JRE 1.3.1-01 release  on the same machine where the previously loaded JDK 1.3.1 was loaded as per CCR 01-
0572 & 01-0572A.  The tar file on lemmings is on  "lemmings" under /data0/CM_INBOX as j2re-1.3.1-01-solaris.sh
checksum 3545456578  blocksize 15472159.
load locally under /usr/java/jre for solara, cmserver01, cmserv02, and miami machines in IDG cell. These are all local installations.

25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Functionality will be missing from the baseline for the Solaris 8 product release upgrade for jre. Currently all COTS upgrades
issues have been resolved with RTSC.

27.  Justification for Emergency (If Block 15 is “Emergency”):

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron J. Kimball     /s/    1/30/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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